Rpt-ID: RCPESPRJ Georgia Date: 04/06/2015

User: vepps Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14219-12-000-2 Estimate Number: 0026 Pay Period: 03/01/2015
to 03/31/2015

Contract Location: Time Allowed: 1165 Days
BROAD AVE OVER THE FLINT RIVE Elapsed Calender Days: 1014 Days
Percent Time: 87.04
District: 4 Area: 05
Contractor:

PCL CIVIL CONSTRUCTORS, INC. Date Let: 04/20/2012
3810 NORTHDALE BLVD, STE 200 Date Awarded: 05/04/2012
Date Contract Executed: 06/19/2012
Date Notice to Proceed: 06/21/2012
TAMPA FL 33624 Date Work Began: 07/09/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/29/2015

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $11,934,123.57 Counties:
Original Contract Amount $11,893,177.77 Dougherty
Funds Available $1,409,772.09
Percent Complete 88.19%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007550.01002 $11,934,123.57 $11,893,177.77 $1,409,772.09 88.19% $251,120.62

Chief Engineer
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Estimate Summary By Project

Contract ID: B14219-12-000-2 Estimate Number: 0026 Pay Period: 03/01/2015
to 03/31/2015

Project Number: 0007550.01002 BROAD AVE - 0.207 MI BRIDGE REPLACEMENT

Federal State Project Number: CSHPP-0007-00(550)

Total to Date Prev to Date This Estimate
Participating $8,419,481.16 $8,218,584.66 $200,896.50
Non-Participating $2,104,870.32 $2,054,646.20 $50,224.12
Total Earnings $10,524,351.48 $10,273,230.86 $251,120.62
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $10,524,351.48 $10,273,230.86 $251,120.62
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $10,524,351.48 $10,273,230.86
$251,120.62

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14219-12-000-2 Estimate Number: 0026

Date: 04/06/2015
Page 3 of 6

Pay Period: 03/01/2015
to 03/31/2015

Project Number 0007550.01002

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 310-5120 GR AGGR BASE CRS, 12 INCH, INCL MATL SY 1,484.000 .000
29.410 447 .556
447 556 $13,162.62 $13,162.62
0065 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 462.000 .000
15.500 185.900
185.900 $2,881.45 $2,881.45
0090 643-2166 CH LK FENCE W/EXT ARMS & BARBED WIRE, Z(LF 1,712.000 1,746.920
32.000 .000
1,746.920 $.00 $55,901.44
Category Amount: $16,044.07 $71,945.51
Category Number: 0020 EROSION CONTROL
0120 163-0232 TEMPORARY GRASSING AC 1.000 2.950
1700.000 .000
2.950 $.00 $5,015.00
0125 163-0240 MULCH TN 28.000 31.205
185.000 2.060
33.265 $381.10 $6,154.03
0130 163-0300 CONSTRUCTION EXIT EA 2.000 1.500
1200.000 1.000
2.500 $1,200.00 $3,000.00
0135 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 112.000 131.250
16.500 .000
131.250 $.00 $2,165.63
0140 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 1,438.000 4,155.000
0.750 .000
4,155.000 $.00 $3,116.25
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Contract ID: B14219-12-000-2 Estimate Number: 0026

Date: 04/06/2015
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Pay Period: 03/01/2015
to 03/31/2015

Project Number 0007550.01002

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0145 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 89.000 132.500
1.250 .000
132.500 $.00 $165.63
0150 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 15.000
500.000 .000
15.000 $.00 $7,500.00
0165 167-1500 WATER QUALITY INSPECTIONS MO 28.000 31.000
660.000 .000
31.000 $.00 $20,460.00
0175 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,422.000 1,966.000
2.000 .000
1,966.000 $.00 $3,932.00
Category Amount: $1,581.10 $51,508.54
Category Number: (0040 DRAINAGE
0310 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 37.000 78.000
55.000 .000
78.000 $.00 $4,290.00
0335 668-2100 DROP INLET, GP 1 EA 2.000 .500
1800.000 1.000
1.500 $1,800.00 $2,700.00
Category Amount: $1,800.00 $6,990.00
Category Number: 0050 UTILITIES
0365 615-1200 DIRECTIONAL BORE - LF 1,055.000 1,080.000
160.000 .000
1,080.000 $.00 $172,800.00
8 IN (GAS)
Category Amount: $0.00 $172,800.00
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Pay Period: 03/01/2015
to 03/31/2015

Project Number 0007550.01002

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 MSE WALLS
0460 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 71.000 227.840
50.000 .000
227.840 $.00 $11,392.00
1
0490 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 58.000 101.370
50.000 .000
101.370 $.00 $5,068.50
3
0515 627-1120 COPING B, WALL NO - LF 24.000 33.600
100.000 .000
33.600 $.00 $3,360.00
3
Category Amount: $0.00 $19,820.50
Category Number: (0080 BRIDGE
0550 500-1009 SUPERSTR CONCRETE, CL AAA, BR NO - LS 1.000 .837
3250000.000 .043
.880 $139,750.00 $2,860,000.00
1
0555 500-2110 CONCRETE PARAPET, SPCL DESIGN LF 1,590.000 288.922
131.050 108.000
396.922 $14,153.40 $52,016.63
0570 509-0005 PRESTRESSING CAST-IN-PLACE CONC, BRNO LS 1.000 .929
1200000.000 .052
.981 $62,400.00 $1,177,200.00
1
0580 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .929
570075.850 .027
.956 $15,392.05 $544,992.51
1
0585 524-0010 DRILLED CAISSON - LF 286.000 417.620
976.140 .000
417.620 $.00 $407,655.59

66 IN
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Contract ID: B14219-12-000-2 Estimate Number: 0026

Date: 04/06/2015

Page 6 of 6

Pay Period: 03/01/2015
to 03/31/2015

Project Number 0007550.01002

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 BRIDGE
0600 524-0350 TEST CORING LF 180.000 318.000
100.000 .000
318.000 $.00 $31,800.00
Category Amount: $231,695.45 $5,073,664.73
Project Total Amount: $251,120.62 $10,524,351.48



